
NAME : B THRIVIKRAM

SRN : PES1UG24AM423


SECTION : H


Scenario : 50-Centralized Audit Trail Compliance Engine

# Backlog




# Sprint






## 1. Did your estimations reflect the actual effort?

Yes, the estimations reasonably reflected the actual effort. Smaller tasks such as submitting and storing audit logs required fewer story points, while PII detection and masking was more complex and was assigned 8 points. Overall, the estimates were appropriate for the relative complexity of the stories.

## 2. Was your backlog well-prioritized?

Yes, the backlog was well-prioritized. Core functionalities such as audit-log ingestion, PII masking, secure storage, and searching were given higher priority because they form the foundation of the system. Export and integrity verification were planned after the core functionality.

## 3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the planned backlog. **Sprint 1** focused on the core audit-log pipeline, including ingestion, PII masking, storage, and searching. **Sprint 2** focused on filtering, audit export, and integrity verification. This followed the planned development sequence from core functionality to advanced compliance features.

## 4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how quickly the team completed the planned story points during the sprint. It helped us understand our team capacity and whether work was progressing according to the ideal timeline. It also showed that the team could use the observed completion rate to make better decisions about how much work to commit to in future sprints.